

Implementation Plan for Procurement, Supply, Implementation, Integration, and Support of Litigation Management System (LMS)

Project Implementation Schedule Breakdown

Phase	Start Time	End Time	Duration	Primary Focus / Objective
Requirement Gathering	Week 0	Week 2	2 Weeks	Collecting system specifications, client needs, and functional criteria.
System Design	Week 2	Week 4	2 Weeks	Defining system architecture, UI/UX mockups, database schemas, and workflows.
Development	Week 4	Week 11	7 Weeks	Core engineering, backend/frontend programming, and feature integration.
Testing & QA	Week 11	Week 13	2 Weeks	Bug fixes, quality assurance, performance evaluation, and user acceptance testing.
Deployment	Week 13	Week 15	2 Weeks	Environment setup, server configuration, production release, and launch.
Training	Week 15	Week 16	1 Week	User onboarding, system handoff, operational training, and final documentation.

Project Schedule Description

The provided Gantt chart illustrates a sequential, 16-week waterfall project execution timeline. Key takeaways of this schedule include:

- Total Project Duration: 16 weeks, organized end-to-end without overlapping phases.
- Core Effort: The Development phase represents the largest portion of the lifecycle, spanning 7 consecutive weeks (Weeks 4 through 11).
- Pre-Development Preparation: The initial 4 weeks are evenly split between foundational discovery (Requirement Gathering) and architectural preparation (System Design).
- Post-Development Release Pipeline: Once development is complete, the project transitions sequentially through Testing & QA (2 weeks), production Deployment (2 weeks), and client/user Training (1 week) to wrap up the implementation.

Gantt Chart for Procurement, Supply, Implementation, Integration, and Support of Litigation Management System (LMS)

